
Shift Plan Exercise – Target Sheet Scenario #2 
 

 

General and Safety Shift Requirements 

General Information 

• Crusher on service – Ore to 9300 
Stockpiles 

Incidents 

• LHD damaged 1000 extension Cobar 

Re-Entries 

• 9280 402 XC 

 

Development Drill 

• Bolt, Mesh, Bore 9160 FWD STH  

Development Charge 

• 9160 FWD STH 

Stores truck 

• Underground bins and water 

Production Bogging 

• 8890 410 

Production Drill 

• 8890 410 Shot #2 

Production Charge 

• 8950 410 Shot #4 

Service Crew 

• Assist removing and replacing Jumbo 
extension cable 

Haulage 

• Ore: 8890 to 3900 Stockpiles 

• Waste: 9280 to Surface 

 


